
   
TCR Program – Application Amendment Project # 115 (3L05)  – June 2008   
  
Sacramento South Line Light Rail; extend South Line three miles towards Elk Grove, from 

Meadowview Road to Calvine Road in Sacramento County. 
   
($ X 1,000) 
Estimated Project Cost: $231,729  TCRP Funds Approved to Date: $26,548 
TCR Funds for Project #115: $70,000 Phases(s) Approved: 1, 2, 3 
      
Lead Agency: Sacramento 

Regional Transit 
District 

Implementing Agency: Same 

   
TCRP Allocations to Date: $7,000     for Phase(s): 1  
Advance Approved: $0     for Phase(s): N/A 
 
   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Project Summary: 
Construct a 4.2-mile light rail line extending from the Meadowview Station to Cosumnes River College, including 
four proposed stations. 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Complete preliminary engineering and prepare final EIR/S 7/01 9/08 $12,068
2 Final design for construction of civil, signal systems, 

communications systems & stations
9/08 6/11 $15,151

3 Operating plus non-operating parcels plus relocation costs 9/08 6/11 $15,804
4 Civil, signal systems, communications systems and stations 1/09 6/11 $188,706

Total: $231,729
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Prior TCRP Action:   

• Original application was approved on September 28, 2000 (Resolution TA-00-01). 
• An application amendment was approved on August 14, 2003 (TAA-03-08). This minor amendment 

extends the end date of Phase 1 – Environmental and Permits (ENV) by one fiscal year, to April 2004. 
Additional time is needed due to additional environmental analyses and processes required by the City of 
Sacramento (traffic analyses) and the Federal Transit Administration (for future Section 5309 funds). 

• An application amendment to program $3,000,000 to Phase 1, revise the scope, and update the schedule 
and funding plan was approved on February 2, 2006 (Resolution TAA-06-05).  A concurrent allocation 
request for the $3,000,000 was placed on the pending list. 

• An allocation of $3,000,000 for Phase 1 was approved on March 16, 2006 (TFP-06-07). 
• An amendment to program total $19,548,000 to PS&E and R/W and update the project schedule and 

funding plan was approved on June 7, 2007 (Resolution TAA-07-17). 
• An application amendment was approved on June 26, 2008 (Resolution TAA-07-58).  This amendment 

extends the end date of Phase 1 PA&ED by approximately one fiscal year, to September 2008, which 
changed the start dates of the other components.  

 
Status of Conditions:  No conditions. 
 
Discussion/Issues:  No Issues.  Recommend Approval.  
 
 
 
 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $7,000 $3,744 $15,804 $26,548
Proposed $43,452 $43,452
Committed $4,307 $4,307
Proposed
Committed $7,100 $7,100
Proposed
Committed
Proposed $113,184 $113,184
Committed $1,635 $1,635
Proposed $1,736 $28,975 $30,711
Committed $1,567 $1,567
Proposed $130 $3,095 $3,225
Committed $10,202 $15,151 $15,804 $41,157
Proposed $1,866 $188,706 $190,572

Totals: $12,068 $15,151 $15,804 $188,706 $231,729

Totals:

Other Local Local

Developer 
Fees

Local

TCRP State

5309 NS Federal

STIP State

CMAQ Federal


